




Interoffice Memorandum

APPROVED
BY ORANGE COUNTY BOARD
OF COUNTY COMMISSIONERS

December 5, 2014

JAN 06 2015 KH/ES

TO: Mayor Teresa Jacobs
and the Board of County Commissioners

FROM:  Johnny Richardson, Manager, Procurement Division

CONTACT Deodat Budhu, Manager, Roads & Drainage Division

SUBJECT: Amendment No. 5, Contract Y12-1021, Sidewalk Curb and Gutter Repair

RECOMMENDATION

Approval of Amendment No. 5, Contract Y12-1021, Sidewalk Curb and Gutter Repair, with Stage Door II, Inc. in an additional estimated amount of \$300,000 for a revised total estimated contract amount of \$1,911,063.

PURPOSE

The work includes temporary paving, asphalt roadway replacement, concrete base, limerock base, curbing, and sodding to restore areas impacted by maintenance work on utility lines.

DISCUSSION

Additional funds are necessary to address a significant increase in sidewalk repair projects within the County. There are currently two contracts in place to perform sidewalk repair and replacement projects for the Roads & Drainage Division. However, these contractors are performing at their maximum capacity. A region-wide shortage of construction labor exacerbates this situation. Sidewalks are essential for public safety while deteriorated sidewalks pose a potential liability for the County. Although the County is soliciting new contracts for sidewalk replacement work, these funds will be used to address urgent requirements for sidewalk repair and replacement work.

Contract Y12-1021 was approved by the Board on June 5, 2012 and was awarded on June 5, 2012 in the estimated annual amount of \$1,611,163 for the Basic Year. On June 5, 2013, Option Year No. 1 was exercised via Amendment No. 1. On March 3, 2014, Amendment No. 2 added \$80,558.10 in additional funds for Option Year No.1 only. On April 22, 2014, the Board approved Amendment No. 3 to add \$200,000 to Option Year No.1 only. On April 3, 2014, Option Year No. 2 was exercised via Amendment No.4.